

	Deadline	Deliverable	
<b>A. PREPARATORY ACTIONS</b>			
<b>A.1</b> MONITORING OF ENVIRONMENTAL AND ADMINISTRATIVE LEGISLATION	Mar-20	DA.1	
<b>A.2</b> ASSESSMENT OF TECHNICAL AND ENVIRONMENTAL PARAMETERS OF EXISTING CLAY-BASED PRODUCTS FOR BUILDING	Mar-20	DA 2.1 DA 2.2	
<b>B. PURCHASE / LEASE OF LAND AND/OR COMPENSATION PAYMENTS FOR USE RIGHTS</b>			
<b>C. IMPLEMENTATION ACTIONS</b>			
<b>C.1</b> WASTE CHARACTERISATION	Aug-20	DC 1.1 DC 1.2	
<b>C.2</b> DEVELOPMENT OF THE WASTE MIXTURE AND DETERMINING OF THE PROCESS	Feb-21	DC 2.1 DC 2.2 DC 2.3 DC 2.4	
<b>C.3</b> MODIFICATION OF THE CURRENT INDUSTRIAL LINE TO ADAPT IT TO AN ALKALINE ACTIVATION PROCESS	Feb-21	DC 3.1	
<b>C.4</b> PILOT AND INDUSTRIAL TRIALS	Dec-21	DC 4.1 DC 2.2 DC 4.3	
<b>C.5</b> BUSINESS PLAN AND REPLICATION AND TRANSFER PLAN	Jul-22	DC 5.1	
	Oct-19	DC 5.2	
<b>D. MONITORING OF THE IMPACT OF THE PROJECT ACTIONS</b>			
	Oct-22	DD 1.1 DD 1.2	<b>D.1</b> LIFE CYCLE COSTING AND SOCIAL LIFE ANALYSIS
	Oct-22	DD 2.1	<b>D.2</b> LIFE CYCLE ASSESSMENT OF THE NEW BUILDING MATERIAL
	Oct-22	DD 3.1 DD 3.2	<b>D.3</b> MONITORING AND MEASUREMENT OF LIFE KEY PROJECT LEVEL INDICATORS
<b>E. COMMUNICATION AND DISSEMINATION RESULTS</b>			
<b>E.1</b> DISSEMINATION PLANNING AND EXECUTION	Jan-20	DE 1.1 DE 1.2 DE 1.4	
	Feb-20	DE 1.3	
	Sep-21	DE. 1.5	
	Jul-22	DE 1.5	
<b>E.2</b> NETWORKING			
	Sep-20	DE 3.1	
	Sep-21	DE 3.1	
	Sep-22	DE 3.1	
<b>E.3</b> AWARENESS RAISING CAMPAIGN FOR CITIZENS AND STAKEHOLDERS			
	Dec-19	DF 1.1	
	Dec-20	DF 1.2	
	Dec-21	DF 1.3	
	Dec-22	DF 1.4	
	Jul-22	DF 2.1	
<b>F. PROJECT MANAGEMENT</b>			
			<b>F.1</b> PROJECT MANAGEMENT
			<b>F.2</b> AFTER LIFE PLAN